ISM Verification Schedules, April - September 2000*

Faciiity Resp. Office] Ph.| Ph.ll | Comb. Wi Start** Finish** Team Ldr.
Decon Recov. Svcs. of OR, Bldg. 1420 OR X (A) 04/03/2000 04/07/00 - Monme
Pantex ' AL X {(A) -04/03/2000 04/13/00 Brock
Bechtel Nevada Contract NV X (A) 04/03/2000 05/05/00 King
Device Assembly Facility NV X (A) 04/03/2000 05/05/00 King
Waste Management Facilities NV X (A) 04/03/2000 | 05/05/00 King
Uta Complex NV X (A) 04/03/2000 05/05/00 King
Oak Ridge Assoc. Universities / ORISE OR X 04/10/00 04/18/00 Allen
ORNL - Bidg. 3019 OR X 04/10/00 04/18/00 Monroe
Albany Research Center FE X 04/17/00 04/21/00 Vucovich
Fluor Hanford, Inc., (FHI) Contract RL X 04/17/00 04/28/00 Mikolanis
...... Spent Nuclear Fuel Project (ex-‘K-Basins’) RL X 04/17/00 04/28/00 Mikdanis
. . . . .Plutonium Finlshing Plant (PFP) RL X 04/17/00 04/28/00 Mikdanis
......FHi'Balance’ RL X 04/17/00 04/28/00 Mikolanis
Materials & Energy Corp. (M&EC) OR X 04/24/00 04/28/00 Allen
LLNL (Site-wide) OAK X 0!5/01/00 06/30/00 Winter
Environmental Measurements Lab CH I X 05/01/00 05/05/00 Drago
Brookhaven National Laboratory CH | | X 0!5%01/00 05/12/00 christensen
National Energy Technology Laboratory | FE I [ X [ May-00 May-00 Kovach
Mound Environmental Mariagement Project I OH | [ X |  ¥ay-00 May-00 Hamel
East TN Mechanical Contractors (ETMC) | OR \ X May-00 May-00 McBride (P)
INEEL: Test Area North [ n l L X | 05/15/00 05/26/00 T. Smith
INEEL: Balance of Central Facilities Area 1D X I 05/15/00 05/26/00 T. Smith
INEEL: INTEC, Balance of Town Facilities | n I Y | 05/15/00 05/26/00 Schepens
INEEL: Balance 0f Test Reactor Facilities 1D X 05/15/00 05/26/00 T. Smith
Fluor Hanford, inc., (FHI) Contract RL X 05/22/00 06/28/00 Parsons
......Spent Nuclear Fuel Project (ex-"K-Basins®") RL X 05/22/00 06/28/00 Parsons
......Plutonium Finishing Plant (PFP) RL X 05/22/00 06/28/00 Parsons
......PHMC *Balance" RL X 05/22/00 06/28/00 Parsons
Pantex AL X Jun-00 Jun-00 Brock
New Brunswick Laboratory CH X Jun-00 Jun-00 Moro
NPTO FE X Jun-00 Jun-00 Ford
NPOSR-CUW FE X Jun-00 Jun-00 Miles
BNFL, Inc.-—3-Bldg. D&D OR X 06/05/00 06/16/00 Dempsey (P)
Los Alamos National Laboratory AL X' Jul-00 Aug-00 Bemier
Bechtel Nevada Contract NV X Jul-00 Jul-00 King
Device Assembly Fagcility NV X Jul-00 Jul-00 King
Waste Management Facilities NV X Jul-00 Jul-00 King
Uta Complex . NV X Jul-00 Jul-00 King
Yucca Mountain Site Characterization Office RW X 07/07/00 07/17/00 Schepens
Foster Wheeler Envir. Corp. (FWENCYTRU Plant$ OR | X Sep-00 Sep-00 Allen

(P)=Prospective Team Ldr.

* — As reported by Site SMIT Contacts | | 2
**— All dates are projected dates, unless preceded by an (A) = Actual.
# — Limited Scope B [ -
$ — New Construction Director, SMIT Date
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